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According to Implementation Framework for a European platform for the exchange of balancing energy 
from frequency restoration reserves with automatic activation (aFRRIF), Article 5, Paragraph 4 (b) 
member TSOs shall develop accession roadmap within three months after approval of aFRRIF (date of 
approval 24/1/2020). 
 
The accession of member TSOs to aFRR-Platform (PICASSO) is planned in accordance with the 
following accession roadmap. PICASSO member TSOs and ENTSO-E Share this accession roadmap 
for informative purposes only and it does not, in any case, represent a firm, binding or definitive position 
of PICASSO on the content. The content is subject to change as the implementation progresses and 
new information becomes available. In particular, the feasibility of the present accession roadmap may 
depend on final detailed accession planning and possible operational and/or technical constraints that 
would result in the number of parallel accessions. 
 
This accession roadmap will be updated at least twice a year to give stakeholders current information 
on the development. 
 

Explanatory notes 

Member TSOs below include an explanation for all aspects in the accession roadmap according to the 
aFRRIF: 

5.4.(b)(i) the adaptation and implementation of terms and conditions for BSPs by each member 
TSO 

- Member TSOs deemed relevant to split the development of T&C and their entry into force to 
provide clarity to stakeholders. Entry into force of T&C in some TSOs does not have to be 
adherent to the connection and Go-live of such TSOs in aFRR-Platform. In practice, the updated 
T&C may be applied in advance. 

 
5.4.(b)(ii) the development of the functions of the aFRR-Platform 

- Member TSOs provide further detail by splitting this point into the Activation Optimization 
Function (AOF) development and the TSO-TSO Settlement Function development. 

 
5.4.(b)(iii) the interoperability tests between each TSO and the aFRR-Platform 

- The interoperability tests between each TSO and the aFRR-Platform (end-to-end integration 
tests) start as soon as part of the platform, and TSOs are ready and finish by the Go-Live. 

5.4.(b)(iv) the operational tests 
- The operational tests provide a period for the TSOs to get acquainted with the new operational 

paradigm. 
 
5.4.(b)(v) the connection of each TSO to the aFRR-Platform 

- The connection of a TSO to the aFRR-Platform indicates the effective TSO business Go-Live 
after the successful performance of the interoperability and operational test. 

5.4.(b)(vi) making the aFRR-Platform operational 
- Member TSOs see as one part of this aspect testing of the aFRR-Platform functions and another 

part of the act of making the aFRR-Platform Go-live itself. That is why it was split in the 
accession roadmap to give stakeholders a better overview. The legal deadline for the Go-Live 
is set to 24/7/2022. 

 
5.4.(b)(vii) the connection of all TSOs that have been granted a derogation by their respective 
regulatory authorities in accordance with Article 62 of EB Regulation 

- TSOs have the possibility to request a derogation to their respective authorities – in the roadmap 
TSOs that are considering such option or already did request are marked in the accession 
roadmap



        

           

    
 

 
 

1 RTE aims for implementation and go live in March 2025 once risks related to balancing energy high prices 
observed on the PICASSO platform are mitigated. 
2 REE - Delays on the national aFRR market implementation (go-live in November 2024) due to operational 
technical reasons identified in the last tests scheduled with aFRR BSPs, prior to the preliminary planned 
implementation date of the national aFRR market. Efforts during next months would be focused on increasing aFRR 
energy offers through an increase in the prequalified aFRR BSPs (mainly PV), and also by implementing a tool for 
reutilization of non-activated mFRR bids as aFRR bids. This national milestone also requires gaining experience 
through new scheduled tests with aFRR BSPs. Meanwhile, final IT adjustments are progressing towards PICASSO 
connection. 
3 ELES has postponed the accession to October 2025 due to technical reasons.   
4 MAVIR - A derogation has been granted by the NRA until 24. 07. 2024 for both MARI and PICASSO. MAVIR 
preliminary expects to connect to the platform by Q1 2026. 
5 SVK - have focused on establishing the Nordic mFRR platform (go-live 4 March 2025) before connecting to the 
European platforms, which, along with challenges in IT development, mean that the planned accession to PICASSO 
is delayed. An updated Nordic roadmap will be published shortly on https://nordicbalancingmodel.net/roadmap-and-
projects 
6 Statnett - Exact accession date will be coordinated together with the nordic TSO's at a later date 
7 Swissgrid - The technical readiness of Swissgrid has been acknowledged. The participation of Switzerland in the 
aFRR-Platform is regulated based on article 1.6 and 1.7 of the EB Regulation and currently the subject of litigation 
by Swissgrid at the Court of Justice of the European Union.  
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5.4.(b)(i) National terms and conditions development
5.4.(b)(i) National terms and conditions entry info force
5.4.(b)(iii) Interoperability tests between TSO and aFRR-Platform
5.4.(b)(v) TSO connection to aFRR-platform / Go-live
5.4.(b)(vii) EBGL Article 62 Derogation considered/requested/granted (new deadline listed)

Country/TSO TSO connection to aFRR-platform / Go-live updated

Not available Swissgrid

24.07.2024 Jun-25 HOPS

Portugal

Transelectrica

Nov-25 Apr-26 REN

Croatia

Switzerland
7

24.07.2024 Not available Q1-2028 Statnett

MAVIR

Non-EU Member state

EEA

ELERING

24.07.2024 May-25 REE

SEPS

Bulgaria

ADMIE

Lithuania

24.07.2024 Elia

ESO30.06.2024

Finland

24.07.2024

Q1 2026

Romania 24.07.2024 Apr-26

2026

Slovenia
3 24.07.2024 Oct-25 ELES

Italy

LITGRID

Jan-25 Apr-25 AST

Fingrid

Belgium

May-25 Jul-25

Estonia

Latvia

Jan-25 Apr-25

24.07.2024

24.07.2024Greece

Netherlands 24.07.2024 Tennet BV

Denmark

Slovakia

2024

Austria

24.07.2023

Energinet

24.07.2024

APG

Germany 50Hz,AMP,TNG,TTG

Terna

2025

Czech republic ČEPS
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New accession 

date
TSO

Sweden
5

Norway
6

Spain
2

24.07.2024 Mar-25 Apr-25 RTEFrance
1

PSE

24.07.2024 Not available 2028 SVK

Hungary
4

Poland 24.07.2024

24.07.2024
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