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1. Welcome, practicalities 

1.1 Confirmation of quorum 
The quorum is confirmed. 

Attendance list 

} R: organisation represented 
} P: person attending 
} T: organisation not represented 
 

Institution Name role 

9-
Ju

l  

50Hertz     R 

50Hertz 
André 
Estermann Co-Chair P 

50Hertz Kilian Zimmer   P 
Admie     R 

Admie 
Athanasios 
Mavrogiorgos   P 

Amprion     R 
Amprion Artur Kronewald   P 
Amprion Peter Tran   P 
APG     R 

APG 
Christoph 
Jachmann   P 

AST     R 

AST 
Santa Zāgere - 
Tihova   P 

Baltic Cable     R 
Baltic Cable Kaj Forsberg   P 
ČEPS     R 
ČEPS Martin Mareš   P 
ČEPS Václav Hrdlička   P 
Creos     R 
Creos Evelyn Horn   P 
Eirgrid     R 
Eirgrid Amber Raut   P 
Elering     T 
ELES     R 
ELES Aleš Donko   P 
ELES Uroš Podgoršek   P 
Elia     R 

Elia 
Jean-Michel 
Reghem 

SIDC QARM 
Co-convenor P 

Energinet     R 

Energinet 
Mark Kloster 
Nielsen   P 

ESO     R 

ESO 
Hristiyana 
Popova   P 

Fingrid     R 
Fingrid Ali Haider   P 

Fingrid Marja Eronen 
MSD 

Convenor P 
HOPS     R 
HOPS Siniša Piplica   P 
HOPS Tomislav   P 
Kraftnät Åland     T 
Litgrid     R 

Litgrid 
Deividas 
Šikšnys   P 

MAVIR     R 
MAVIR Gábor Katona   P 
PSE     R 

PSE 
Daniel 
Owczarek    P 

PSE 
Gradzka 
Magdalena   P 

REE     R 
REE Ana Luna Hierro   P 
REN     T 
RTE     R 
RTE Arnaud Debar   P 
SEPS     R 

SEPS 
Lenka 
Kotruckova   P 

SONI (TSO)     R 
SONI (TSO) Amber Raut   P 
Statnett      R 
Statnett  Tore Granli   P 
Svenska 
Kraftnät     R 
Svenska 
Kraftnät 

Linda Weman 
Tell    P 

Svenska 
Kraftnät Isbi Holmberg   P 
Terna     R 
Terna Fabio Sarais   P 

Terna 
Cecilia 
Magnanelli   P 

Transelectrica     T 
Transnet BW     R 
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Transnet BW 
Emmanuelle 
Darracq Paries   P 

Tennet 
Germany     R 
Tennet 
Germany 

Emma Vila I 
Lopez   P 

Tennet 
Netherlands     R 
Tennet 
Netherlands Paul Pottuijt   P 
Tennet 
Netherlands Joris Besseling   P 
BRM     R 

BRM 
Alexandrea 
Rolea   P 

BSP     R 
BSP Milos Tomic   P 
BSP Matej Godec   P 
BSP Tomaz Prusnik   P 
CROPEX     R 
CROPEX Marko Kelava   P 
EPEX Spot     R 
EPEX Spot Tjitske Kramer   P 
EPEX Spot Davide Orifici   P 
ETPA     R 

ETPA 
Stefano 
Zambotti    P 

EXAA     R 

EXAA 
Rudolf 
Schneider   P 

GME     R 
GME Chiara Vitelli   P 
GME Silvia Tardioli   P 
GME Stefano Alaimo   P 

GME 
Mihaela Cristina 
Tirisca    P 

HEnEx     R 

HEnEx 
Christoforos 
Zoumas   P 

HUPX     R 
HUPX Kata Feher   P 
HUPX Flóra Lénárt   P 
IBEX     R 

IBEX 
Nikola 
Gabrovski    P 

Nord Pool 
EMCO     R 
Nord Pool 
EMCO 

Chanpreet 
Talwar   P 

Nord Pool 
EMCO Karol Nicia   P 
OKTE     R 
OKTE Juraj Šedivý    P 
OKTE Ján Kaiser   P 
OMIE     R 

OMIE 
José Carlos 
Moreno    P 

OMIE 
Rodrigo Escobar 
Rodriguez   P 

OMIE 
Alejandro 
Esteban   P 

OMIE 
Raquel 
Gonzales Fortes   P 

OPCOM     R 

OPCOM 
Mirela 
Sandulescu    P 

OPCOM Marius Acatinca   P 
OPCOM Alexandru Baciu   P 
OTE     R 
OTE Ondřej Máca Co-chair P 
OTE Lajos Valent   P 
SONI 
(SEMOpx)     R 
SONI (SEMOpx) Liam McLouglin    P 
SONI (SEMOpx) Aoife Mills   P 
SONI (SEMOpx) Amber Raut   P 
Eirgrid (NEMO)     T 
TGE     R 
TGE Sylwester Biało    P 

TGE 
Szymon 
Kowalski   P 

Project 
Externals and 
Conveners     P 

JAO Martim Stilwell 

SIDC 
OPSCOM 

Chair P 
JAO Emiel Busse   P 

JAO 
Antonios 
Paliaroutas 

BMTF 
convener P 

JAO 
Benjamin 
Mossot 

SDAC QARM 
convener P 

Ebridge David Myska 
SIDC MSD 
Convenor P 

Benard Energy Thierry Hudsyn  
TSO LTF 
Convenor P 

Satocon Vladimir Satek 
SIDC QARM 

Convenor P 
Entso-e Gjorgji Shemov   P 
NEMO 
Committee chair 

Rafael Gomez-
Elvira Gonzalez   P 

CGI Martin Vencelik 
NEMO ID 

TWG PMO P 

CGI Lucie Rysava 

NEMO 
Committee 

PMO P 

External Gergo Holló 

SIDC 
IDCGCT 

SPoC P 

Foureyes Rares Sebeni 
CGT 

convener P 

50Hertz 
André 
Estermann Co-chair P 

BSP Matej Godec 
SDAC QARM 

convener P 

Elia 
Jean-Michel 
Reghem 

SIDC QARM 
Convenor P 

EPEX SPOT Luiza Fediuc 

SDAC 
OPSCOM 

Chair P 

GME 
Cosimo 
Campidoglio Co-chair P 

HUPX Kata Feher 
COM TF 
convener P 

OMIE 
Dalila Garcia 
Notario 

SIDC 
OPSCOM 

Chair P 

OMIE 
Javier Sánchez 
Jiménez  

PCR TWG 
convener 

SDAC QARM 
convener P 

50Hertz Peter Sonntag 
Sim TF 

convener P 

OTE Lajos Valent 
Gov TF 

convener P 
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EMS Vladica Nikolic Observer P 
OST Enis Myftiu Observer P 
UMO Serhii Shemlii Observer P 
BELEN Filip Zindovic Observer P 
CGES Milica Deretic Observer P 

KOSTT Alban Fetahu   P 
ALPEX Irena Sinani    P 
BRM Robert Matei   P 
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1.2 Meeting agenda 
No objections are raised against the agenda; it is therefore adopted. 

ID  Decision Description   

522 MCSC approves the proposed agenda 

1.3 Matching of pre-aligned NEMO vote and TSO vote 
The list of pre-aligned NEMO and TSO votes is established. 

1.4 List of action points 
New action points agreed in the meeting: 

ID Action 

8056 PMO to inform Moldelectrica of approval of observer status and initiate next steps 
[15/07] 

8057 MCSC to discuss merging of IDOA/DAOA in September MCSC, based on monitored 
developments CACM [17/09] 

8058 NEMOs in LTF to provide input on the merging of IDOA/DAOA to give insight where the 
difficulties are expected [September 2025] 

8059 SDAC OPSCOM to provide an assessment on the dismissal of mandatory shadow 
orderbook submission by market parties [05/09] 

8060 SDAC MSD to provide material that compares the original approach to Adequacy Patch 
the revised approach [September MCSC] 

 

The following decisions are approved in the meeting. 

ID Decision description 
522 MCSC approves the proposed agenda for the MCSC meeting on 07/09 

523 The minutes of the MCSC meeting on 04/06/2025 are approved. 
The minutes extract of the 04/06/2025 meeting is approved for publication under the 
dedicated SDAC & SIDC section at the ENTSO-E and NEMO Committee websites. 

524 MCSC approves Lara Visone (Nord Pool) as NEMO convener of the Fallback Expert 
Group from 01/06/2025 for a period of 1 year. 

525 MCSC approves Gergő Holló (RePower Ltd.) as TSO convener of the Fallback Expert 
Group from 01/06/2025 for a period of 1 year. 

526 MCSC grants observer status to Moldelectrica for SIDC and SDAC. 

527 MCSC approves Option 2 for the next engagement with MPs on the SDAC fallback 
improvements and 15’MTU. 

528 MCSC approves the template mandate agreement to be used in case of future tenders. 
529 MCSC approves the organisational plan and budget of the MCSC Fallback Expert 

Group, given that the PMO workload is changed to 4 MD. 
530 MCSC approves process for Go/No Go decision for 2nd IDA GL as described in the 

09/07 MCSC session file. 
531 MCSC approves the procedures attached in the 09/07 MCSC session file. 
532 MCSC approves reactivation (cost of PMO/specialists) of 15ITP during September for 

Wave 6 go-live.  
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533 MCSC approves the 15 min MTU member test information package. 
534 MCSC approves 10/09 as the date of the go/no-go decision for 15 min MTU in SDAC. 

535 MCSC approves the SDAC 15’MTU rollback procedure. 
536 MCSC approves the updated R2 report planning and sharing with ACER for 

acknowledgement.  
537 MCSC approves a mandate for SDAC MSD and Co-opt SG to select and activate 

external resource in support of bid design modelling for simulation using the existing 
agreements and doer budget.  
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2. Joint – General points 

2.1 Approval of minutes 
MCSC approves the minutes of MCSC on 04/06/2025. 

Summary for publication 
MCSC approves the minutes of MCSC on 04/06/2025. 
 

ID Decision Description   

523 
The minutes of the MCSC meeting on 04/06/2025 are approved. 
The minutes extract of the 04/06/2025 meeting is approved for publication under the 
dedicated SDAC & SIDC section at the ENTSO-E and NEMO Committee websites. 

2.2 Appointment of conveners 
NEMOs ask TSOs to confirm that Gergo is not jointly contracted but rather contracted through 
TSOs. 

A.ESTERMANN confirms that the appropriate contracts are in place; Gergo is subcontracted by 
TSOs and invoices will be done through JAO as usual. 

MCSC approves the proposed conveners. 

Summary for publication 
MCSC approves the proposed conveners for the Fallback Expert Group. 
 

ID Decision Description   

524 MCSC approves Lara Visone (Nord Pool) as NEMO convener of the Fallback Expert 
Group from 01/06/2025 for a period of 1 year 

525 MCSC approves Gergő Holló (RePower Ltd.) as TSO convener of the Fallback Expert 
Group from 01/06/2025 for a period of 1 year 

2.3 Approval of observership 
MCSC grants observer status to Moldelectrica for SIDC and SDAC. 

Summary for publication 
MCSC grants observer status to Moldelectrica for SIDC and SDAC. 
 

ID Decision Description   

526 MCSC grants observer status to Moldelectrica for SIDC and SDAC. 
 

ID Action  

8056 PMO to inform Moldelectrica of approval of observer status and initiate next steps 
[15/07] 
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3. Joint Working groups 

3.1 MCCG 
NEMOs note that option 2 for MP engagement on fallback measures and 15 min MTU in Q3 
2025 allows for better preparation of material, especially given the summer period.  

TSOs agree with option 2. Therefore, the decision is adapted and approved. 

Summary for publication 
MCSC agrees on how to engage with Market Participants via MCCG on fallback measures and 
15 min MTU in Q3 2025. 
 

ID Decision Description   

527 MCSC approves Option 2 for the next engagement with MPs on the SDAC fallback 
improvements and 15’MTU. 

3.2 Legal TF 
The Legal TF has developed a template agreement for future tenders and asks for MCSC 
approval. TSOs and NEMOs both agree with the decision, so it is approved.  

T.HUDSYN introduces the topic on the contract merger. LTF prepared pros and cons of merging 
IDOA and DAOA. He summarises that the pre-alignment shows non-aligned positions. 

C.CAMPIDOGLIO adds that NEMOs had two considerations. If agreements are merged now, the 
agreement is likely only signed by the time it is clear what changes are needed based on the 
new CACM. Additionally, it is not the case that there is spare resources capacity on LTF side, as 
LTF members are currently—typically—heavily involved in monitoring regulatory evolutions. 

A.ESTERMANN notes that TSO consider that there is no time to waste, and strong actions can 
show that NEMOs and TSO can work together. TSOs consider this a no-regret measure. 

T.HUDSYN adds that there are contractual changes (IDAs in SF) that would already be able to 
be combined with a merger. 

O.MACA notes that the merging exercise could take months. Current drafts of CACM already 
show a need to revise all contracts, so spending resources on a merger is not a wise allocation 
of resources, with little benefits. 

A.ESTERMANN notes that TSOs provided a draft of the merged agreement, adding that the 
work needed by LTF is limited. 

O.MACA notes that NEMOs have seen the draft but estimate that still significant efforts are 
needed to include all necessary points. 

C.JACHMANN asks what kind of timings are expected for CACM-related contractual changes. 
C.CAMPIDOGLIO replies that this will be known when the final draft of CACM is available 
(2026).  

Given that there is no agreed position at this point, A.ESTERMANN proposes to discuss the 
topic in September once more information is known on CACM and other developments. 

NEMOs agree, adding that they can provide further input as to which points are expected to 
take significant time for LTF. 

Summary for publication 
MCSC approves the template mandate agreement to be used in case of future tenders. 
NEMOs and TSOs discuss possible adoptions to the contractual framework. 
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ID Decision Description   

528 MCSC approves the template mandate agreement to be used in case of future tenders 
 

ID Action  

8057 MCSC to discuss merging of IDOA/DAOA in September MCSC, based on monitored 
developments CACM [17/09] 

8058 NEMOs in LTF to provide input on the merging of IDOA/DAOA to give insight where the 
difficulties are expected [September 2025] 

 

3.3 Fallback expert group 
L.VISONE (convener Fallback Expert Group) shares that this newly established group has 
started work on the investigation of the topics as noted in the scope. She notes that the group 
has been productive in its discussions so far. The aim is to present the main deliverable in 
September to MCSC members. 

G.HOLLO shares the outlook on expected resources. He notes that, until October, the needed 
resources are relatively clear, but activities afterwards depend on feedback from MCSC and 
ACER. 

A.PALIAROUTAS notes that the fallback expert group was not foreseen in the 2025 budget 
exercise, so he would like MCSC to clarify if this can be provided from contingency. 

There are no objections to this. 

MCSC agrees with a PMO budget of 4 MDs per month; therefore, the decision is adapted. 
T.VONK notes that the expected activities from PMO side can be adapted. 

Summary for publication 
MCSC formalises the establishment of a temporary group to investigate the design of fallback 
measures for SDAC, in accordance with requests from ACER. 
 

ID Decision Description   

529 MCSC approves the organisational plan and budget of the MCSC Fallback Expert Group, 
given that the PMO workload is changed to 4 MD. 
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4. SIDC 

4.1 SIDC QARM 
V.SATEK gives an update on SIDC QARM’s activities. 

It is noted that DBAG has observed high loads on a day in June 2025, which means that 
corrective measures should be discussed with urgency—as the agreed ceilings could be 
reached within 4 months. 

SIDC QARM is finalising the FIT testing for the BRM go-live in IDAs and currently, there is an 
open point (matching on HU-RO border). If this can be closed in the next week, SIT can 
proceed. If not, a contingency plan (as prepared by QARM) would need to be activated. Given 
that the process is not modified by the introduction of BRM, the risk is low.  

V.SATEK explains that the last week of SIT testing falls in the period for which MCSC agreed 
not to have any e-mail communication or ad-hoc CCs. As the results of the tests cannot be 
defined in advance, QARM proposes an approach to the approval of the go-live in the cover 
note. 

M.SANDULESCU asks if the proposed process is according to the relevant contractual 
framework.  

V.SATEK confirms that this is the case: MCSC can mandate QARM to make decisions in this 
case. 

J-M.REGHEM adds that MCSC has mandated groups to approve a go-live in the past; there are 
several examples of this. These can be shared with M.SANDULESCU. 

M.SANDULESCU asks if Legal TF could validate that this decision is possible within the legal 
framework. V.SATEK asks if the LTF could do this by Wednesday next week (16/07), as 
otherwise the go-live cannot be guaranteed.  

MCSC agrees that there is sufficient precedent to proceed with the proposal from SIDC QARM 
for the go/no-go decision on the 2nd IDA GL. There is therefore no action needed from LTF. 

Summary for publication 
MCSC is informed of the latest activities from QARM. 
MCSC agrees to the process for formalising the go/no-go process for the 2nd IDA GL during the 
summer period. 
 

ID Decision Description   

530 MCSC approves process for Go/No Go decision for 2nd IDA GL as described in the 
09/07 MCSC session file 

4.2 SIDC OPSCOM 
M.STILWELL shares that OPSCOM and OTF prepared procedural updates for BRM go-live in 
IDAS, for IDA starts with first version of IDA CZC, and for IDA ends without results. These are 
shared with MCSC for approval. 

He further reports that the maintenance scheduled for R4.1.50 deployment and Q2 
maintenance was unexpectedly extended. SIDC OPSCOM is unhappy with DBAGs handling of 
the incident. 

SIDC OPSCOM requests MCSC approval for the efforts needed for the W6 go-live of 15 min 
MTU. 

M.STILWELL gives an overview of the May and June IDA critical incidents. 
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Summary for publication 
SIDC OPSCOM and OTF prepared procedural updates, which are shared with MCSC for 
approval. 
 
SIDC OPSCOM reports that XBID R4.1.50 was deployed. 
 
SIDC OPSCOM requests MCSC approval for the efforts needed for the W6 go-live of 15 min 
MTU. 
 
MCSC is informed of the May and June IDA critical incidents. 
 

ID Decision Description   

531 MCSC approves the procedures attached in the 09/07 MCSC session file. 
532 MCSC Approves reactivation (cost of PMO/specialists) of 15ITP during September for 

Wave 6 go-live 
 

4.3 SIDC MSD 
SIDC MSD shares an update on the design work for the inclusion of FB for both IDAs and 
Continuous Trading. 

Regarding the FB R&D tender, D.MYSKA shares that the finalisation is near, TNG—on behalf of 
the awarding committee—will provide the outcomes for approval in the coming weeks. 

L.VISONEE shares that SIDC MSD has collected the data requested by ACER regarding the use 
of the 10 minutes of contingency in IDA operations. 

Summary for publication 
SIDC MSD shares an update on the design work for inclusion of FB for both IDAs and 
Continuous Trading and other ongoing activities. 
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5. SDAC 

5.1 SDAC SIM TF 
M.TOMIC reports that the migration to the cloud was successful. No major issues were 
encountered.  

P.SONNTAG summarises the Study on IDAs in SF, as performed by the SF service provider. It 
is noted that the current simulation facility can most likely be successfully extended to IDAs. 

Summary for publication 
MCSC is informed that the migration of the Simulation Facility to the cloud was successful. 
MCSC is informed of the progress in adding IDAs to the Simulation Facility. 

5.2 SDAC QARM 
Roadmap 

B.MOSSOT shares the latest developments of the SDAC roadmap. It is noted that feedback on 
the regional test planning for several points of the planned projects is pending.  

15 min MTU readiness status 

SDAC QARM conveners share the latest readiness status for 15 min MTU: 

 
SDAC QARM has been informed that all parties expect to be fully ready before the start of non-
regression tests (01/09). 

M.GODEC informs MCSC that SDAC QARM is preparing the last phase of testing and 
implementation. For this, approval is requested for the 15 min MTU information package and 
the timeline for the go/no-go decision. Both are accepted unanimously by MCSC. 

Summary for publication 
MCSC is informed of updates to the SDAC roadmap and 15 min MTU readiness status. MCSC 
approves the 15 min MTU member test (2) information package and go/no-go decision date. 
 

ID Decision Description   

533 MCSC approves the 15 min MTU member test information package. 
534 MCSC approves 10/09 as the date of the go/no-go decision for 15 min MTU in SDAC. 

5.3 SDAC OPSCOM 
L.FEDIUC shares the update on the latest activities from SDAC OPSCOM. 

SDAC OPSCOM is updating SDAC_OTH_05 (change control procedure) with the needed 
processes from the Application of Corrective Measures All NEMOs and TSOs Framework 
Document, noting that this has not been finalized yet. This is expected for approval by 17/09. 

PD mitigation measures 

Fallback manual 

Party 
Operational and Technical 

Readiness Contractual Readiness Procedural Readiness 
BSP 90% 100% 100% 
EirGrid (SEMOpx - NEMO) 90% 100% 100% 
EPEX 90% 100% 100% 
HUPX 90% 100% 100% 
SONI (SEMOpx - NEMO) 90% 100% 100% 
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The fallback manual is under preparation by SDAC OPSCOM chairs; MCSC members could 
expect to have to review the document on short notice in September. 

Messaging improvements 

All messaging improvements visible to market parties have been successfully implemented. 
The remaining internal improvement point is scheduled for the end of the year. L.FEDIUC notes 
that recently, it was noted in SDAC OPSCOM that this measure might not be unanimously 
supported anymore. 

A.ESTERMANN notes that if there are any objections to a measure agreed in MCSC, this should 
be clearly communicated in the next MCSC. 

Binding bids snapshot 

L.FEDIUC explains that the OBK snapshot measures were agreed to be split into two in the last 
MCSC WS:(a) an obligation for the MPs to submit bids by some earlier deadline; (b) where the 
LTS gives the option of submitting some sort of early OBK in case of later issues. 

SDAC OPSCOM proposes that MCSC agree to discard option (a). 

TSOs and NEMOs agree that further assessment is needed to discard option (a). The technical 
drawbacks and benefits of both options (a) and (b) should be clearly described before a 
decision is taken in next MCSC.  

Summary for publication 
MCSC is informed of the latest activities from SDAC OPSCOM. 
MCSC discusses the next steps on the Fallback mitigation measures. 
 

ID Decision Description   

535 MCSC approves the SDAC 15’MTU rollback procedure. 
 

ID Action  

8059 SDAC OPSCOM to provide an assessment on the dismissal of mandatory shadow 
orderbook submission by market parties [05/09] 

 

5.4 SDAC MSD 
M.ERONEN clarifies that SDAC MSD is not requesting a decision on the Adequacy Patch 
revision. MSD will provide material that compares the original approach to the updated 
approach for the September MCSC. 

SDAC MSD asks for approval for the R2 report planning for co-optimisation. 

Summary for publication 
MCSC approves the planning for the R2 report on co-optimisation. 
 

ID Decision Description   

536 MCSC approves the updated R2 report planning and sharing with ACER for 
acknowledgement  

537 MCSC approves a mandate for SDAC MSD and Co-opt SG to select and activate 
external resource in support of bid design modelling for simulation using the existing 
agreements and doer budget.  
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ID Action  

8060 SDAC MSD to provide material that compares the original approach to Adequacy Patch 
the revised approach [September MCSC] 
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6. Joint – General points 

6.1 Way forward global NDA 
Following the action to consider the way forward for the global NDA, NEMOs and TSOs give 
feedback. 

NEMOs have confirmed their availability to take up the administrator role via the NEMO 
secretariat.  

TSOs note that this set-up is not preferred and propose a counterproposal for discussion in 
September. 

Since no consensus can be found, MCSC agrees that the point will be further discussed in the 
September MCSC. 

6.2 Euphemia MSSA renewal 
NEMOs share the outcomes of the negotiations of the MSSA renewal. 

6.3 Progress on signature procedure for Termination Agreement 
MCSC is informed of the status of the signature procedure for the Termination Agreement for 
the Mandate Agreement (Simulation Facility).  

6.4 2026 meeting dates and locations 
MCSC is informed of the draft dates and locations for 2026 meetings and is invited to provide 
feedback. Formal approval will take place after alignment with organisers of relevant 
stakeholder groups, in October 2025. 
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1.1) Confirmation of quorum 

The MCSC quorum is confirmed by the MCSC PMO. 

 

1.2) Meeting agenda 

No objections are raised against the agenda; it is therefore adopted. 

ID  Decision Description   

 553 The meeting agenda of the MCSC meeting (17/09/2025) is approved. 
 

1.3) Matching of pre-aligned NEMO vote and TSO vote 

The list of pre-aligned NEMO and TSO votes is established. 
 

1.4) List of action points 

New action points agreed in the meeting: 
ID Action 

8573 Outcomes of the NEMO LTF assessment of 06/09 XBID outage should be shared with Joint 
LTF [30/09]. 

8574 MCCG to include an agenda point in the next MCCG on the publication of the fallback manual. 
[19/09] 

8575 MCSC conveners to highlight additional budget items within 2025 that were not foreseen, if 
needed, as soon as possible [30/09] 

8576 

Com TF to draft a PR for the go-live of 15 min MTU in two parts: PR 1, to be published on 
01/10 after the first market coupling session is successful noting that GL was successful and 
that the monitoring period is ongoing until 06/10 and PR 2 which is more elaborate on the 
go-live [19/09] 

8577 Com TF and SDAC OPSCOM to publish the fallback manual with available regional annexes on 
23/09 [23/09] 

 
The following decisions are approved in the meeting. 

ID Decision description 

553 The meeting agenda of the MCSC meeting (17/09/2025) is approved. 

554 The minutes of the MCSC meeting on 09/07/2025 are approved. 

555 The minutes extract of the 09/07/2025 meeting is approved for publication under the 
dedicated SDAC & SIDC section at the ENTSO-E and NC websites. 

556 MCSC approves the updated voting tool statistics (2025) for use in MCSC meetings. 

557 MCSC approves Tomaž Prusnik (BSP) as NEMO convener of the Budget Management Task 
Force from September 2025 until October 2027. 

558 

MCSC acknowledges the following conclusions and actions of the MCSC WS (16/09): 
} MCSC members are informed of the ongoing investigation into the 06/09 XBID outage 
} Outcomes of the NEMO LTF assessment of 06/09 XBID outage should be shared with 

Joint LTF 
MCSC members discus the overarching document “Application of Corrective Measures” in 
preparation of the request to approve the document in MCSC 

559 MCSC agrees that active communication from NEMOs to TSOs when performance thresholds 
are triggered should be clarified in the overarching document “Application of Corrective 
Measures”. 

560 MCSC agrees to expand the mandate of Fallback Expert Group to investigate further aspects 
of a) removal or keeping of shadow auctions from SDAC, b) use of CT to create a SDAC 
reference price.  
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Aspects to be investigated are: 
- on which borders and processes this could be applied. 
- the quality of SDAC price formation 
- impact on congestion income 
- further aspects 
 
MCSC also agrees that no decision shall be taken before additional legal and regulatory 
assessment on the abovementioned points shall be finalised. 

561 The overarching document “Application of corrective measures” is approved, pending sections 
under further assessment (“Removal of losses”).  

562 MCSC approves CR123 (Monitoring of XBID Performance KPIs), accepting one off cost 
and an increase of maintenance cost .  

563 MCSC approves CR126 (XBID R5.1), accepting one off cost and an increase of 
maintenance cost . QARM is mandated to finalize the discussion and, if feasible, to 
incorporate parameters of the system boundaries in the CR. 

564 MCSC approves CR127 CMI Thread Split), accepting one off cost and an increase of 
maintenance cost .  

565 MCSC approves ASR035 (Execution of EPT for EnC), accepting one off cost . 

566 MCSC approves publication of the information on Decrease of orderbook depth. 

567 MCSC approves the proposed design and timeline for the IDAs development in SF. 

568 MCSC mandates SIM TF to initiate the development of IDAs in SF with the current service 
provider to start in October 2025. 

569 
MCSC approves the Fallback Manual for publication before the 15minMTU go-live.  
Regional Annexes shall be finalised by end of October and to be published by mid-November 
2025. 

 

1.5) Welcome, practicalities 

The chairs open the meeting by welcoming TSOs and NEMOs. 
 

2. JOINT Part – General points  
2.1) Approval of minutes (internal & external) 

MCSC approves the minutes of the previous meeting. 
 

ID  Decision Description   

554 The minutes of the MCSC meeting on 09/07/2025 are approved. 

555 The minutes extract of the 09/07/2025 meeting is approved for publication under the 
dedicated SDAC & SIDC section at the ENTSO-E and NC websites. 

 

2.2) Update of voting tool 

MCSC approves updated voting tool statistics. 
 

ID  Decision Description   

556 MCSC approves the updated voting tool statistics (2025) for use in MCSC meetings. 

 

2.3) Appointment of conveners 

MCSC appoints Tomaž Prusnik (BSP) as NEMO convener of the Budget Management Task Force from 
September 2025 until October 2027. 
 



                   

 

5 

ID  Decision Description   

557 MCSC approves Tomaž Prusnik (BSP) as NEMO convener of the Budget Management Task 
Force from September 2025 until October 2027. 

 

2.4) Outcomes of MCSC WS 

MCSC ratifies the outcomes of the MCSC WS. 
 

ID  Decision Description   

558 

MCSC acknowledges the following conclusions and actions of the MCSC WS (16/09): 
} MCSC members are informed of the ongoing investigation into the 06/09 XBID outage 
} Outcomes of the NEMO LTF assessment of 06/09 XBID outage should be shared with 

Joint LTF 
} MCSC members discus the overarching document “Application of Corrective 

Measures” in preparation of the request to approve the document in MCSC 

559 MCSC agrees that active communication from NEMOs to TSOs when performance thresholds 
are triggered should be clarified in the overarching document “Application of Corrective 
Measures” 

560 MCSC agrees to expand the mandate of Fallback Expert Group to investigate further aspects 
of a) removal or keeping of shadow auctions from SDAC, b) use of CT to create a SDAC 
reference price.  
Aspects to be investigated are: 
- on which borders and processes this could be applied. 
- the quality of SDAC price formation 
- impact on congestion income 
- further aspects 
 
MCSC also agrees that no decision shall be taken before additional legal and regulatory 
assessment on the abovementioned points shall be finalised. 

561 The overarching document “Application of corrective measures” is approved, pending sections 
under further assessment (“Removal of losses”).  

 

ID  Action 

8573 Outcomes of the NEMO LTF assessment of 06/09 XBID outage should be shared with Joint 
LTF. [30/09] 

 

3. JOINT Part – Decisions requested & Information  
3.1) MCCG 

MCCG informs MCSC that the preparations of the upcoming stakeholder events are ongoing. 
 

ID  Action 

8574 MCCG to include an agenda point in the next MCCG on the publication of the fallback 
manual. [19/09] 

 

3.2) Legal TF 

LTF conveners share an update on ongoing deliverables and activities. 
 

3.3) BMTF 

MCSC is informed of the actuals forecast of 2025 and on the progress in the drafting of the 2026 budget. 
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ID  Action 

8575 MCSC conveners to highlight additional budget items within 2025 that were not foreseen, 
if needed, as soon as possible. [30/09] 

 

4. SIDC – Decisions requested & Information 
4.1) SIDC QARM 

SIDC QARM conveners report that the deployment of XBID 5.0 has, after some minor delays, has been 
resolved and testing has started without any changes to the timeline. 
 
MCSC approves the decisions requested by QARM. 
 

ID  Decision Description   

562 MCSC approves CR123 (Monitoring of XBID Performance KPIs), accepting one off cost 
and an increase of maintenance cost .  

563 MCSC approves CR126 (XBID R5.1), accepting one off cost and an increase of 
maintenance cost . QARM is mandated to finalize the discussion and, if feasible, 
to incorporate parameters of the system boundaries in the CR. 

564 MCSC approves CR127 (CMI Thread Split), accepting one off cost and an 
increase of maintenance cost   

565 MCSC approves ASR035 (Execution of EPT for EnC), accepting one off cost  

566 MCSC approves publication of the information on Decrease of orderbook depth. 

 

4.2) SIDC OPSCOM 

SIDC OPSCOM chairs give an overview of ongoing deliverables and activities.  
SIDC OPSCOM chairs share that testing of 15 min MTU (W6) is ongoing. 
SIDC OPSCOM reports that the BRM go-live for IDAs was successful. 
 

4.3) SIDC MSD 

SIDC MSD conveners share an update on the ongoing work on development of flow-based in IDAs. MSD 
is aligning with the service provider on the design. The finalisation of the design is expected for mid-
October. 
 
For Continuous Trading, MSD has selected a service provider to execute R&D for flow-based allocation. 
Alignment calls to detail the requirements are ongoing and progressing well. 
 

5. SDAC – Decisions requested & Information  
5.1) SDAC SIM TF 

SIM TF conveners inform MCSC about the ongoing efforts to implement IDAs in the simulation facility. 
 

ID  Decision Description   

567 MCSC approves the proposed design and timeline for the IDAs development in SF. 

568 MCSC mandates SIM TF to initiate the development of IDAs in SF with the current service 
provider to start in October 2025. 
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5.2) SDAC QARM 

SDAC QARM conveners share that the roadmap has been updated. It is noted that a planning conflict 
between Core AHC and HANSA phase II has been identified and QARM and regional bodies are working to 
resolve this. 
 
SDAC QARM conveners share that the final testing phases of 15 min MTU were concluded successfully. 
 
MCSC grants a mandate to Com TF to draft the press release. 
 

ID  Action 

8576 

Com TF to draft a PR for the go-live of 15 min MTU in two parts: PR 1, to be published on 
01/10 after the first market coupling session is successful noting that GL was successful 
and that the monitoring period is ongoing until 06/10 and PR 2 which is more elaborate on 
the go-live [19/09] 

 

5.3) SDAC OPSCOM 

SDAC OPSCOM chairs report that no incidents have occurred since the last MCSC meetings and no Partial 
Decouplings have occurred since July 2024. Nevertheless, SDAC OPSCOM is working on further reducing 
the risk and impact of partial decouplings. 
 
SDAC OPSCOM reports that the central part of the fallback manual is ready for publication ahead of 15 
min MTU go-live. It will also be used in the full decoupling training with MPs in November. A review of 
regional annexes is ongoing. 
 
SDAC OPSCOM and ANDOA OPSCOM are working to implement the monitoring process and the 
coordination process for corrective measures, respectively. The communication towards all parties when a 
trigger is reached will be included in the updated procedures. 
 

ID  Decision Description   

569 
MCSC approves the Fallback Manual for publication before the 15minMTU go-live.  
Regional Annexes shall be finalised by end of October and to be published by mid-November 
2025. 

 

ID  Action 

8577 Com TF and SDAC OPSCOM to publish the fallback manual with available regional annexes 
on 23/09 [23/09] 

 

5.4) SDAC MSD 

SDAC MSD conveners share an update on the simulations of corrective measures. 
MCSC is informed of the ongoing efforts on the study of co-optimisation. 

5.5) EU-GB TF 

The EU-GB TF shares an update on the work of the EU-GB TF. 
 

6. AOB 
6.1) Update on TSO architecture study 

TSOs provide an update on the study that is ongoing on the Architecture of Market Coupling. Topics of 
the study are to what extent the processes and systems can be automated, improved and parallelised. 
This is seen as an initial step, with the expectation to work together with NEMOs on the future of Market 
Coupling.  

6.2) Back-up methodology review 

TSOs inform that B.MOSSOT will be the TSO SPoC on this topic. 
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6.3) Proposal for conference on Market Coupling achievements 

C.CAMPIDOGLIO reports that NEMOs agreed that such a conference on short notice is not feasible. 

6.4) 2026 Meeting locations and meeting dates 

MCSC is informed of the proposed meeting dates for 2026, noting that this is not final. The final dates will 
be submitted for approval in October MCSC. 
 

7. Meeting closure 
Chairs close the meeting. 


