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On This Report

o This report shows the outcomes of the Member Tests for the implementation of 15-Minute MTU in SDAC.

Notes

o As scheduled, Member Tests resumed this week after Members’ systems updates.

SDAC 15-Minute Market Time Unit (MTU)

Weekly Update on 15-Minute MTU Member Tests
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SDAC 15-Minute Market Time Unit (MTU)

Update on 15-Minute MTU Conducted Member Tests

Day # Test Date Scenario Result of Test Notes and Workarounds

Tu 12 22/04/2025 Normal day Completed with delays Slight delay in results publication due to local issues with EPEX trading system.

We 13 23/04/2025
Max / min price reached + 

curtailment​

Completed
Max price reached and results published on time.

Th 14 24/04/2025

No liquidity in a given time 

resolution (extreme cases on 

types of product offered: only a 

few bids of 15min, no bids of 

1h)​

Completed but not 

successful
Under investigation. Decision on the repetition of the scenario pending.
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Upcoming Tests

o Detailed instructions for each test can be found in the member testing information package available on the 

NEMO Committee [LINK] and on ENTSO-E [LINK] webpages.

o Reports about the first and second weeks can be found on the NEMO Committee [LINK & LINK] and on ENTSO-E [LINK & 

LINK] webpages.

SDAC 15-Minute Market Time Unit (MTU)

Test Calendar

Day # Test Date Scenario 

Mo 11 21/04 Easter (no tests)

Tu 12 22/04 Normal day

We 13 23/04 Max / min price reached (OBK to be discussed) + curtailment​

Th 14 24/04 No liquidity in a given time resolution

Mo 16 28/04 DST LCC​

Tu 17 29/04 Normal day

We 18 30/04 Normal day

Th 19 01/05 May 1st (no test)

Mo 21 05/05 Max. number of blocks​

Tu 22 06/05 Paradoxically Rejected Curves

We 23 07/05 Re-execution or normal day

Th 24 08/05 Public holiday

Mo 26 12/05 Re-execution or normal day

Tu 27 13/05 Re-execution or normal day

We 28 14/05 Re-execution or normal day

Th 29 15/05 Re-execution or normal day

https://www.nemo-committee.eu/assets/files/sdac-15-minute-mtu-go-live-information-for-joint-members%E2%80%99-testing-phase.pdf
https://eepublicdownloads.blob.core.windows.net/public-cdn-container/clean-documents/Network%20codes%20documents/NC%20CACM/SDAC%202025/SDAC_15_Min_MTU_MT_Information_Package.pdf
https://www.nemo-committee.eu/assets/files/20250414_Member%20Test%20report-c48a26ea6990afae670f166ca89ff7c6.pdf
https://www.nemo-committee.eu/assets/files/20250418_Member%20Test%20report-43b4f98fb1d52fbe28a59bd01f6207c7.pdf
https://eepublicdownloads.blob.core.windows.net/public-cdn-container/clean-documents/Network%20codes%20documents/NC%20CACM/SDAC%202025/First_Weekly_Update_on_SDAC_15-Minute_Market_Time_Unit__MTU__Member_Testing.pdf
https://eepublicdownloads.blob.core.windows.net/public-cdn-container/clean-documents/Network%20codes%20documents/NC%20CACM/SDAC%202025/20250418_Member_Test_report.pdf
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Glossary

❑ CCCt — Core Capacity Calculation tool (pre- and post-coupling tool)

❑ CRDS — Congestion Rent Distribution System

❑ CZC — Cross-Zonal Capacities

❑ DST — Daylight Savings Time

❑ FIT — Functional Integration Testing

❑ LTS — Local Trading System

❑ ND, FD, PD — Normal Day, Full Decoupling, Partial Decoupling. Shorthand for testing scenarios

❑ NOIS — Nordic Operational Information System. Tool that is used to provide capacities (as well as other tasks) for (some) Nordic

HVDC cables

❑ OBK — Order Book

❑ SEC — Scheduled Exchanges

❑ VB – Virtual Broker

For Reference

Abbreviations
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