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According to Implementation Framework for a European platform for the exchange of balancing energy from
frequency restoration reserves with manual activation (mFRRIF), Article 5, Paragraph 4 (b) member TSOs
shall develop accession roadmap within three months after approval of mFRRIF (date of approval 24/1/2020)

The accession of member TSOs to mFRR-Platform (MARI) is planned in accordance with the following
accession roadmap. MARI member TSOs and ENTSO-E share this accession roadmap for informative
purposes only and does not, in any case, represent a firm, binding or definitive position of MARI on the content.
The content is subject to change as the implementation progresses and new information becomes available.
In particular, feasibility of the present accession roadmap may depend on final detailed accession planning
and possible operational and/or technical constraints that would result in the maximum number of parallel
accessions.

This accession roadmap will be updated at least twice a year to give stakeholders current information on the
development.

Explanatory notes

Member TSOs below include an explanation for all aspects in the accession roadmap according to the
mFRRIF:

5.4.(b)(i) the adaptation and implementation of terms and conditions for BSPs by each member TSO

- Member TSOs deemed relevant to split the development of T&C and their entry into force to provide
clarity to stakeholders. Entry into force of T&C in some TSOs does not have to be adherent to the
connection and Go-live of such TSOs in mFRR-Platform. In practice, the updated T&C may be applied
in advance.

5.4.(b)(ii) the development of the functions of the mFRR-Platform

- Member TSOs provide further detail by splitting this point into the Activation Optimization Function (AOF)
development and the TSO-TSO Settlement Function development.

5.4.(b)(iii) the interoperability tests between each TSO and the mFRR-Platform

- The interoperability tests between each TSO and the mFRR-Platform (end-to-end integration tests) start
as soon as part of the platform and TSOs are ready and finish by the Go-Live.

5.4.(b)(iv) the operational tests
- The operational tests provide a period for the TSOs to get acquainted with the new operational paradigm.
5.4.(b)(v) the connection of each TSO to the mFRR-Platform

- The connection of a TSO to the mFRR-Platform indicates the effective TSO business Go-Live after
successful performance of the interoperability and operational test.
5.4.(b)(vi) making the mFRR-Platform operational

- Member TSOs see as one part of this aspect testing of the mFRR-Platform functions and another part
of the act of making the mFRR-Platform Go-live itself. That is why it was split in the accession roadmap
to give stakeholders better overview. The legal deadline for the Go-Live is set to 24/7/2022.

5.4.(b)(vii) the connection of all TSOs that have been granted a derogation by their respective
regulatory authorities in accordance with Article 62 of EB Regulation

- TSOs have the possibility to request a derogation to their respective authorities — in the roadmap TSOs
that are considering such option or already did request are marked in the accession roadmap.
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Country accession date date TS0
4 5 6 7 8 9 10 1112 at Q2 Q3 Q4

ltaly® (2 2026 Nov 2026 Tema S
Poland* Dec 2026 PSE I ———
Romania’ Nov-26 May-27 Transelectrica I
Denmark® Q1 2027 Sep-Oct 2027  Energinet e
Finland? Q12027 Sep-Oct 2027  Fingrid ——
Sweden” Q1 2027 Sep-Oct 2027 SVK —
Croatia® Q2 2027 Q3 2027 HOPS .
Greece' Q32028 PTO
EEA
Norway2 Q12027 Sep-Oct 2027 Statnett —
Non-EU Member stat
Switzerland® Mot available Swissgrid

5.4.(b)(i) MNational terms and conditions development

| 5.4.(b)(i) MNational terms and conditions entry info force

S.4.(by(iiy Interoperability tests between TSO and mFRR-Platform
P 5.4.(0) (V) TSO connection to mFRR-platform / Go-live
Country/TSO TSO connection/Go-live to mFRR-platform has been updated

'The following TSOs — 50Hz, AMP, TTG, TNG, CEPS, APG, AST, Litgrid, Elering, REN, SEPS, RE, Elia, TenneT BV,
ESO, RTE, ELES and MAVIR — are connected to MARI.

1 IPTO - Due to implementation difficulties, it is expected that IPTO will be able to connect to the mFRR-platform within
2028. The Greek NRA is already informed.

2 The Nordic TSOs - More information about the updated Nordic accession date can be found here:
https://nordicbalancingmodel.net/changes-in-the-target-timeline-for-the-nordic-accession-to-the-mari-platform/

3 PSE - Sequential approach to implementation of balancing platforms (PICASSO followed by MARI) adopted in order to
mitigate risks and limitations of available resources. Necessity to incorporate EBGL requirements into internal market rules.
PSE preliminary expect to connect to the platform in December 2026.

4 Swissgrid the technical readiness of Swissgrid has been acknowledged. The participation of Switzerland in the mFRR-
Platform is regulated based on article 1.6 and 1.7 of the EB Regulation and currently the subject of litigation by Swissgrid
at the Court of Justice of the European Union.

5 HOPS Accession has been postponed due to technical conditions (delay in local IT project implementation) and
communicated with local NRA.

6 Transelectrica Accession has been postponed due to technical conditions (delay in local IT project implementation) and
communicated with local NRA.

7 Terna postoponed the accession in order to account for structural changes in the italian dispatching regulation and to
apply a coherent implementation scheme of european balancing platforms.



