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Long Term Plan - NAG

Overview of 
tasks done

Update system 
design report

Strategy of handover of 
tasks (inc. task template)

Arrange frequent 
meetings with CE

Inertia 
workshop

FCR-D Quota

New subgroup: Event analysis 
and monitoring (start 24)

Grid forming and synthetic inertia

Technical requirement for mFRR and aFRR
?? Develop PQ-doc 
for mFRR and aFRR

LFDD 
workshop

Introduction material

Arrange frequent 
stakeholder meetings

Increase situational awareness 
(inc. list of remedial actions)

Decide on risk level (N-1 and 
N-2 concepts)

Frequency disturbance model

Automized incident analysis

Review of DR requirements 
(2025)

Minimum inertia 
study

Minimum 
inertia study

LFDD study

LFDD study

FCP implementation support

Realtime inertia update 
workshop

Dynamic FFR FFR down need

System split and RoCof analysis

Catalog on triggered 
actions on frequency 
levels

Mega converters

Evaluate on common needs 
during black out and restoration 
(workshop)

Auditing of reserves

LFSM part 2. analysis

Technology case studies

Update time control process

LFSM part 3. implementation

Minimum 
inertia study

FCP evaluation (incl. external)

Review of NEM 
and EAM for LER

FCP IT-Tool development

Co-optimised procurement of capabilities

Review of endurance 
requirement for LER


	Lysbilde 1

