


CCR Core Network Codes and Guidelines

Status on implementation of obligations



Network Code/Guideline	Art.	CCR obligation	Status
CACM	Day ahead	20ff Common CCM for Day ahead	FB DA CC & MC Go-Live achieved on 08/06/2022
		27.2 Setting up Coordinated Capacity Calculator	Next step are executing post go-live studies & implementing further improvements for the process and quality
		27.2 Setting up Coordinated Capacity Calculator	<i>Done</i>
	Intraday	20ff Common CCM for Intraday	Implementation started, expected Go-Live by June 2023 (1 year after Core FB DA Go-Live). Re-calculation Go-Live expected in June 2024
		27.2 Setting up Coordinated Capacity Calculator	<i>Done</i>
	General	44 2nd amendment of Fallback procedures for Day ahead Flow Based Market Coupling	<i>Done</i>
		Redispatch & Countertrading	35.1 Proposal for a coordinated RD & CT
	35.3 Report assessing the harmonization of coordinated RD&CT		<i>Done</i>
	74.1 Proposal for RD&CT cost sharing		Implementation started, expected go-live in line with ROSC implementation
	74.7 Further harmonize RD&CT cost sharing methodologies with other CCRs		All TSOs obligation. Obligation is to be fulfilled 6 months after all CCRs RD&CT 74 methodologies have been approved. All TSOs Proposal is final from ENTSO-E. ACER has hinted the update might not be required from ACER/NRA side before CACM 2.0. They will provide a more detailed opinion in late September.
SO GL	Regional Security Coordination	76.1 Proposal for common provisions for regional operational security coordination	Implementation started, expected go-live of ROSC V1 by April 2024
FCA	Long Term	10.1 Common CCM for Long Term capacities	Design and implementation of the LTCC processes are ongoing, expected go-live November 2024
		16.1 Methodology for splitting Long Term capacities	LTSR amendment is being prepared for Public Consultation, to be launched in 07/2022 and submitted to NRAs by 10/2022
		21.1 Operational rules for merging the individual grid models	Under development by all TSOs within ENTSO-E
		21.2 Operational rules for coordinated capacity calculators	Not yet launched
		31.1 Regional design of Long Term Transmission Rights (LTRs) in CCRs where LTRs exist	<i>Done</i>
		52 Regional requirements of the harmonized allocation rules (Annex)	<i>Done</i>
EB GL	Balancing Timeframe	37 Methodology for CZC calculation within the balancing time frame	Methodology being drafted, aim for public consultation by September 2022
	EBGL MBM	41.1 Methodology market-based allocation process	Implementation started, design and implementation of affected Core processes ongoing
		42.1 Methodology allocation process based on economic efficiency analysis	Withdrawn by CCR Core TSOs

In progress

Completed

More information can be found on Core CCR webpage: https://www.entsoe.eu/network_codes/ccr-regions/#core