

ETUG meeting 240605

Date: 5 June 2024

Time: 10:00-13:00

Place: ENTSO-E Brussels

Minutes of Meeting

1. Welcome & Approval of the Agenda

Co-convener of the ENTSO-E Market Information and Transparency Working Group Leonardo Grosso introduces himself as the Chair, and Daniel Egido Simon as his co-convener at the working group. Milen Kostov introduces himself as the new Business Services Manager for the Transparency Platform, successor of Mark Csete. The meeting agenda is then reviewed and approved.

2. TP Redesign updates

Philippe Moulin, TP Redesign Project Manager, provides updates on 2024/25 workplan timeline, which has been delayed by 6 months in delivery date of the project requested by the supplier. He informed on the upcoming releases and delivered projects.

The group members asked about TP as IIP go-live, and Philippe mentioned it has been delivered in February 2024. Answering member's question, Leonardo added that the data for IIP is being populated by the participating TSO's, and in general what data is available on implemented changes on TP is contingent upon the data item, and Data Providers' readiness to send the data within communicated timelines. Philippe then proposed to add for next meetings information on data migration as well.

To answer question from ACER regarding the scope of TP as IIP, Leonardo and Daniel explained this development is for the 7 TSO's who joined to use TP as IIP. From 27.02.2023 OMI messages (Other Market Information) can be published by these 7 TSOs on New TP, and web feed disclosure was implemented too. Dedicated channelling for this data to ACER is not foreseen.

Answering question on Energy Storage inclusion in production types, Philippe explained it is going to be implemented with next batch of releases before the end of year, in line with expectations from Data Provider's readiness to provide the data.

Philippe finally shared the draft scope of upcoming batch releases and timelines and TP Data Quality assessment.

3. TP Operation

Dalius Sulga, ENTSO-E Service Provision Manager, shares information on incidents on production during 2024, which includes no major outages but a few incidents. He discusses on fast grow of storages and databases, and potential future changes to prevent this to optimize the performance.

Dalius then shares stats on TP active users, API monthly usage and trends and number of requests per different channels.

4. TP Vision 2030 projects

Nijat Gasimov, advisor at WG MIT, presents updates on projects stemming from TP Vision 2030 strategic actions. Starting with the TP App Reinvention project, he informs that project is on track with planned delivery of BRS by the supplier by end of June and targeted approvals in July 2024. He informed on recent milestones achieved with market research, mock-up creation and functional/non-functional requirements and list of data publications. He presented mock-ups to visualise the planned content and structure of the future app.

He then provided feedback on TP Data Quality workstream, for which recently a new task force has been established to address all data quality related issues, as well as implementing TP Vision 2030 objectives. He then provided the preliminary scope of work, planned activities for the group and implementation timeline.

Addressing User engagement, he announced the first meeting of Co-Creation User Group to be on 24 June. He clarified the scope and planned discussions and invited ETUG members to join if interested in closer participation in TP projects.

5. MoP Updates

Phillipp Henschke, lead of MoP Subgroup within WG MIT, provided latest updates on implementation of MoP v3.4 and its scope, as well as ongoing works on MoP v3.5. Regarding MoP v3.4 he informed that the new release has been reviewed by ACER and is now [published](#), and shared with the group the readiness of TP and Data Providers for each of the amendments.

At the end, he shared potential scope of upcoming MoP releases, which would address Long-Term Flow-based Allocations, additional statistical publications and some editorial adaptations. He also shared that the timeline of MoP v3.4 is also impacted by the unclarities in LTFB project.

6. Statistical Data Portal Updates

Alexander Koistinen, Business analyst, informs members on recently released [Statistical Reports and Statistical Factsheet](#) for 2023. He discussed the integration of SDP into TP, scope, concerned data and implementation timeline, referring to the previous decisions taken. He mentioned the specifications will be reflected in future release MoP v3.5.

7. Any Other Business

The chair opened the floor for members to discuss their topics.

Jerome (EDF) raised points regarding identified discrepancies between what is published on JAO and TP for Scheduled commercial exchanges, as well as a number of missing data from some regions – findings for which would be shared over e-mail. The chair asked to send the findings over e-mail for a follow-up.

Jean-Paul (Montel Group) suggested to provide information regarding data items with missing information, as the answers to raised tickets are only provided to those users who open the ticket, but not the rest of users. The Chair thanked for the feedback and noted the suggestion for discussion in relevant Task Force.

The chair thanked participants and closed the meeting.

Participants

NAME	REPRESENTING
Desislava Stefanova	ACER
da Cruz	Belgrid
Chiara Astore	Bloomberg
Rémi Gandoin	C2Wind
Jean-François Fils	CREG
Christine Cobut	CREG
Sebastian Wykowski	Deutsche Boerse
Katrin Petri	Deutsche Boerse
Cai Oliver Their	E-Bridge
Hanae Chauvaud De Rochefort	EDF
Jerome Michel	EDF
Lorenzo Biglia	EFET
Panjan Gregor	ELES
Jean-Paul Harreman	Montel Group
Clement Bouilloux	Montel Group
Milton Ceron	Montel Group
Hubert Put	Montel Group
Daniel Egido Simon	REE
Nicolas Hastir	RTE
Sylvain Mathonnet	RTE
Philipp Henschke	Tennet DE
Leonardo Grosso	Tennet NL
Dalius Sulga	ENTSO-E
Bledar Qalliu	ENTSO-E
Philippe Moulin	ENTSO-E
Atanas Monchovski	ENTSO-E
Milen Kostov	ENTSO-E
Alexander Koistinen	ENTSO-E
Nijat Gasimov	ENTSO-E