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1. Welcome and introduction 

 
Z.GAUTIER, together with S. VAN CAMPENHOUT and L. MÚRRAY welcome everybody to the Core and Central 
Consultative Group and presents today’s agenda.  
 
All participants are thanked in their flexibility to switching to a fully online meeting in light of the strikes. The next CG in 
October will be organised in person.  
 

2. CE CCR: DA CCM 

 
CE DA CCM 
L. WACHTER and S.IBBA present the outcomes of the public consultation on the CE DA CCM and consideration of 
MP feedback.  
 
Clarifications based on MP questions: 

• As for all relevant TSOs, the ACs for Terna have to be re-addressed every 2 years. Currently, Terna needs 
to apply ACs to ensure system security in light of peculiarities of the Italian system. Terna does not deem the 
ACs a structural tool and waiting for other ways to ensure system security. 

• Usage of ramping constraints for Terna is foreseen together with the operation in the SDAC procedure 
currently planned to be started in June 2025 (linked to the 15min MTU go-live).  

• Any further TSOs to use ACs within CE would require an amendment of the CCM.  

• MPs are requested to raise the point regarding - the formulation of the global optimization function not 
allowing MPs to recognise that some position changes of countries outside of IN are triggering certain flows- 
via the Core Q&A forum - link (awaiting a dedicated CE Q&A forum).  

 

3. Swiss consideration 

 
M.MARTINS presents the status of Swiss integration into the day-ahead capacity calculation process, both for Core 
and CE, and in the context of the CH-EU Agreement. This concludes an action point to describe the CH inclusion to 
the CG.  
 
M.MARTINS confirms that in the steps described in slide 9 there will be no increase in the offered NTC.  
 

4. Core CCR program update  

 
Overall program update  
S. VAN CAMPENHOUT presents the status of the Core program. He adds the note that Core TSOs are finalising the 
IDCC capacity improvement Study, with submission of the report foreseen in May 2025. This will be used as input for 
the 5th ID CCM amendment.  
 
S. VAN CAMPENHOUT explains that regarding the EnC accessions, a proposal on the CCR determination has to be 
submitted towards the summer. In addition CE TSOs are preparing the extension of CE to other timeframes. The 
interaction between both tracks is being evaluated..  
 
Geographic extensions 
S. VAN CAMPENHOUT presents the introduction of Eirgrid and SONI into the Core.  
 

Clarification based on MP question: information about the link between congestions in operational processes and grid 

planning can be found in the ENTSO-E Technical Report. 

 

 

http://coreforum.my-ems.net/


 

5. IDCC 

 
IDCC(c) 
B. MALFLIET presents the IDCC(c) // run status. Everything is on track for the go-live in June. TSO experts are 
currently working on investigating the outliers in terms of capacity to understand some less positive results. 
Furthermore, TSOs are working on the capacity improvement study to work on more long-term improvements for 
which the report will be finalised in May. This is intended to e.g. lead to improved capacities for IDCC(a) and (b).  
 
Core TSOs are already working on the implementation of the final steps of IDCC, IDCC(d) and (e) both of which are 
expected to go-live in 2026. 
 
MPs underline the importance of harmonised efforts of various adequacy groups and experts. 
 
Clarifications based on MP questions: 

- The key difference between IDCC(b) and IDCC(c) is that a more recent grid model is used, providing a more 
accurate image of the grid and thereby the trading opportunities.   

- The capacities already used before IDCC(c) are used to determine the new capacities. New capacities are 
available directly for CT, and are released at 04:30, available for trading at 06:00.  

 
ACTIONS 

• Core TSOs to inform MPs when validation is applied to IDCC(c) as part of the EXT//run (deadline: at the time 

of activation) 

• Core TSOs to provide an improved visuaisation of slide 22 (mean positive ID ATCs) as part of the IDCC(c) 

KPIs as to better show the actual improvements, for instance via value distribution graphs (deadline: May CG 

2025).  

• Core TSOs to organise an ad-hoc CG on the IDCC(c) go-live and CIS in the second part of May 2025 

(deadline: 01/04/2025).  

 
Q&A – follow-up CG 10/10 
B. MALFLIET presents the answers to the questions raised during the CG of 10/10.  

6. LTCC 

 
Way forward and roadmap 
P. BRHLIKOVA presents the way forward for LTCC, and the 2025-2026 roadmap.  
 
P. BRHLIKOVA refers to the simulation as shared today and explains that these are used to determine the 
parameters for the EXT // RUN for FB+ATC extraction and subsequently for go-live. It is explained that the next steps 
are subject to further decision-making by TSOs for which also the NRA feedback on proposed LTCCM amendment 
and simulation results is a key input. 
 
For LT FBA implementation in 2026, improvements discussion needs to continue and the planning accounts for an 
additional LTCCM amendment in case necessary.  
 
EXT// run organisation 
P. BRHLIKOVA presents the intended EXT // run organisation and requests MP feedback on the duration of the 
EXT//RUN for FB+ATC extraction go-live the in November 2025. This feedback can also be provided via the public 
consultation 
 
Clarifications based on MP questions: 

• LTCC in Core  works with financial products (except for the HR-SI border) that have to be compatible with 
Day-ahead. The FTRs are creating physical flows in the current design through LTA-inclusion in day-ahead 
capacity calculation..  

• To estimate available capacity and evaluate operational security, CGMs are used, but these do not included 
outages. Therefore, outages are mapped on the CGMs.   

• While some changes may be applied during the EXT // RUN, TSOs intend to fix the parameters ahead of the 

EXT // RUN. Results will be provided in batches over the course of the // RUN. The // run in May is currently 

foreseen to cover June to November monthly capacity calculation runs and one yearly capacity calculation 

run for 2025. The results will be available via JAO publication interface.    
• The auctions for the 2025 go-live will remain in NTC, hence on border-by-border basis.   

 
P. BHRLIKOVA explains that the original methodology did not specify the EXT // run for LTCC with ATC extraction. As 
TSOs deem the // run beneficial, this was included. Due to the limited time to go-live, TSOs ask for MP feedback on 
whether they would prefer a shortening of the EXT // run for 2025. This feedback can also be provided in the public 
consultation. MPs express that the representativeness of the // run (data period covered) is more important than the 



 

length.  
 
Core TSOs will share detailed information on EXT//RUN, publication and set-up in April 2025. Follow-up can be 
discussed in the ad-hoc CG in May. 
 

Measures to improve capacities and simulation results 

P. BRHLIKOVA presents the measures to improve the capacities and simulation results for both the 2025 and 2026 

go-live.  

MPs and TSOs discuss the potential removal of the LTA inclusion. Some concern is expressed on the impact of the 

removal of LTA on DA capacities and the balance between volume of LTTRs versus the available DA congestion 

income. It is agreed to discuss this in more detail in the ad-hoc CG in May, where TSOs can show more concrete 

results and explanations connected to both LT and DA timeframes.  

 

P. BRHLIKOVA clarifies that local TSO validation processes will be performed and IVAs will be applied during the // 

run. The application and consideration of ACs in the results will be clarified. 

 

Core NRAs explain that there are drafting the shadow opinion to LTCCM amendment. They will furthermore provide 

feedback on the consideration of the political / interstate agreements in terms of reaching historical values. Z. 

KÖSSLDORFER (E-Control) explains that for the DE-AT border the agreement (4.9 GW) stops as soon as 

coordinated LTCC and allocation is implemented. This means the value will be market driven, rather than pre-defined. 

This is confirmed by BNetzA.  

 

ACTIONS 

• Core TSOs to present an update on the LTCC EXT// run in a dedicated ad-hoc CG (deadline: May CG 2025) 

• Core TSOs to present an update on the LTA inclusion removal and impact thereof in a dedicated ad-hoc CG 

(deadline: May CG 2025). 

• Core NRAs to clarify the way forward on the interstate agreement on the HR-SI border in terms of LT 

capacities (deadline: May CG 2025). 

 

LTCC amendment 

P. BRHLIKOVA presents the LTCCm amendment as launched for public consultation until 28/03.  

Core TSOs invite MPs to provide their feedback on the Public Consultation [here].  

 

P. BRHLIKOVA remarks on possible MP & NRA consultation  for the LTCC parameter settings. The LT CCM requires 

such consultation when adapting theminRAM parameter setting from the default 20% yearly and 10% monthly. It is to 

be clarified if the consultation will also be held for changes related to outages. 

 

ACTIONS 

• Core TSOs clarify the consultation process on the LTCC parameter settings (MinRAM/outages/..) (deadline: 

May CG 2025) 

• Core MPs to share questions on the LTCC simulation results as presented on 11/03 ahead of the May 

session (deadline: 08/04/2025) 

 

7. DACC 

 
Status of AHC 
P. BAUMANNS presents the status of AHC developments in Core and the timeline for AHC implementation in SDAC.  
 
P. BAUMANNS presents the initial results from AHC SPAICC-like run #3. He clarifies that historical FRMs have been 
used. Currently no update of FRM is foreseen with the introduction of AHC. 
 
I. UBREKIC remarks on the value of having market coupling simulations with Core AHC. Core TSOs will assess 
whether this would be possible for run #4.  
 
Half-yearly SPAICCs 
R. KAISINGER presents the status of the half-yearly SPAICCs. The first report will be published at the end of March.  
 

https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fconsultations.entsoe.eu%2Fmarkets%2Fcore-lt-ccm%2F&data=05%7C02%7Cm.klonhammer%40magnus.nl%7Cd912bed7eef44aae5b0008dd57f1c447%7C0c38bf7199b74edfa2e670803930efe7%7C1%7C0%7C638763418068032178%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=TWkL4dkpDGKDAfRnwmzDQBmoIWnqjVJz7UGei7KomvI%3D&reserved=0


 

R. KAISINGER underlines the efforts that went into the first SPAICC and the value of continued dialogue between 
TSOs and MPs on the half-yearly SPAICCs, and to balance the value with the efforts required for these runs by TSOs.  
Q&A – follow-up CG 10/10 
R. KAISINGER presents the answers to the questions raised during the CG of 10/10. 
 
On question 3, MPs clarify that they meant how TSOs implement the criteria ‘impact on capacity calculation’ to 
decideto publish the outages on the REMIT platform . Core TSOs acknowledge the misunderstanding and will answer 
further in October CG.   
 From MP perspective, publishing all outages would be preferred. S. VAN CAMPENHOUT refers to previous CG 
meeting where it was acknowledged that the topic of outage publication and harmonization of practices goes beyond 
the Core implementation.  
Clarifications based on MP questions: 

• Which CNECs should be prioritised in order to ensure stable operations is dependent on the market 
dynamics. The relevant data is publicly available on the JAO publication tool. 

• There is a recent ENTSO-E report on the frequently occurring congestions and what the investments 
that TSOs are executing. Generally on a national level there are public consultations allowing MPs to 
provide their input.  

• There are notifications on the changes done by individual TSOs via the JAO message board or via their 
own REMIT platform, and central publication of the content of the changes via the publication tool. 
Everything is aggregated in the JAO publication tool.  

• With Day-ahead soon (in a few months in 2025) going into Quarter-hourly resolution, PTDFs will still 
remain in hourly resolution? Yes, Core flow-based capacity calculation will remain at 60-minute intervals. 

 

ACTIONS 

• Core TSOs to clarify how the criteria relevant for CC are implemented for the publication of outages on the 

REMIT platforms (deadline: October CG 2025) 

 

8. CEP70 

 
A.RACINE (Core NRAs) present the status of the CEP70 derogations and action plans for 2025.  
 
A.RACINE explains that NRAs and the EC are discussing how to address derogations beyond 2025. NRAs currently 
have no visibility on when this will be concluded. S. VAN CAMPENHOUT remarks that there is no formally defined 
end-date for requesting further derogations.  
 
Currently there are no derogations for 2026 yet. Any renewals of the derogations would be  addressed in the fall. 
 
MPs underline their need for improvements of cross-border capacities. S. VAN CAMPENHOUT remarks that besides 
ensuring sufficient capacities stemming from the implementation of the minimum 70% requirement, TSOs have the 
legal responsibility for ensuring operational security, e.g. through adequate validation, which is published on a daily 
basis. He acknowledges the difficulty to forecast the validation which is inherent to the design of the regulatory 
framework...  
 
ACTIONS 

• Core NRAs to provide the links to the publicly available CEP70 derogation requests and any available 

updates on the derogations beyond 2025 (deadline: May CG 2025) 

AOB & Closure 
 
Z. GAUTIER, L. MÚRRAY and S.VAN CAMPENHOUT thank the CG for their participation 
 
Next Core CG 

• An additional Core CG will be organized in May on IDCC, LTCC and LTA. 

• The next regular CG will be organized on 15 October 2025 in person.  

 

https://publicationtool.jao.eu/core/

