Market Coupling Steering Committee 4" MCSC

Preparing for a Seamless Go-Live

We are excited to announce that the members’ testing phase of the 15-minute MTU will begin in April,
marking a crucial step in our journey toward planned go-live on 11 June, with delivery date set for 12 June.
During this phase, our focus will be on ensuring all systems are fully optimized and ready for seamless
implementation. Testing will allow us to fine-tune processes, validate key scenarios and ensure everything
is in place for a smooth launch. Our teams are committed to rigorous testing to guarantee the system’s
efficiency and reliability from day one. TSOs will provide production-like capacities. However, the accuracy
of the results of both market coupling and shadow auctions are dependent on the involvement of market

participants - therefore auctions results may deviate from production-like values.

Detailed Planning of the Member Tests
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Note: The circles denote local and regional developments. Filled circles indicate a production go-live, empty circles indicate availability in testing.

Clarification of Terms:
e FIT: Functional Integration Tests — testing the integration of all relevant systems in market coupling
e SIT: Simulation Integration Tests — simulating market coupling sessions with operators
e Acceptance tests — further tests to validate the stability in repeated market coupling sessions
e Member tests — market coupling sessions that include members’ order books

e SU: System Updates



Detailed Scenarios of the Member Tests
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Test Capacity Data

Production
Reference

Trading Day

Production Ref-
erence Delivery

Day

Description

Operation of the day-ahead

session without any deviation

Expected Results for Market

Parties

Submission of orders.

Reception of results for day-

Mo 07/04 08/04 Normal day (with nominations) 31/03 01/04 from normal process. Steps of | ahead coupled borders.
day-ahead session followed in Validation of nomination in the
line with new timings. TSO platform.

For all borders:
Submission of orders.
Validation of nomination in the
TSO platform.
Full decoupling of day-ahead | For borders with shadow auc-
Full decoupling with shadow session. Steps of day-ahead tions:
Tu 08/04 09/04 . ) o 01/04 02/04 ] o ] .
auction (with nominations) session followed in line with Reception of results and pro-
o gramming authorizations calcu-
new timings. lated from shadow auction.
For Nordics:
Reception of results from Nor-
dic regional coupling for Nordic
internal borders.
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Test Execution Date Test Capacity Data

Member Tests’ (MTs) Expected Results for Market
_ _ Production | Production Ref- Description -
Trading Delivery Scenarios Parties

Reference | erence Delivery

Day Day

Trading Day Day

For all borders:
Submission of orders.

Validation of nomination in the
TSO platform.

For borders with shadow auc-

09/04

Partial decoupling Nordic re-
10/04 gion (with Nordic regional cou- 02/04

pling) (with nominations)

03/04

Partial decoupling of EPEX and
EMCO in the Nordic region for
missing order books followed by
Nordic regional coupling. Steps
of day-ahead session followed

in line with new timings.

tions:

Reception of results for day-

ahead coupled borders.

Reception of results and pro-
gramming authorizations calcu-
lated from shadow auctions for
NO2-NL and NO2-DE.

For Nordics:

Reception of results from Nor-
dic regional coupling for Nordic

internal borders.
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Test Execution Date Test Capacity Data

Member Tests’ (MTs) = ted Results for Market
Production | Production Ref- Description SRS

Trading Delivery Scenarios Parties

5 5 Reference | erence Delivery
a a
. . Trading Day Day

Simulation of a bidding error for

one market participant leading

Second calculation due to bid- to a second calculation.
Th 10/04 11/04 03/04 04/04 Reception of results for day-

ding error management Steps of the day-ahead session

followed in line with new tim-

Submission of orders.

ahead coupled borders.

ings.

Day booked to allow market
Mo 14/04 15/04 System Updates 07/04 08/04 participants to update their sys-
tems as needed.

Day booked to allow market
Tu 15/04 16/04 System Updates 08/04 09/04 participants to update their sys-
tems as needed.

Day booked to allow market
We 16/04 17/04 System Updates 09/04 10/04 participants to update their sys-
tems as needed.
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Day booked to allow market
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Expected Results for Market

Parties

Th 17/04 18/04 System Updates 10/04 11/04 participants to update their sys-
tems as needed.
Mo 21/04 22/04 Public holiday 14/04 15/04 N/A N/A
23/04 is
22/04 is
the execu- L .
the execu- | _ Operation of the day-ahead Submission of orders with DST
) ) tion deliv- .
tion trading g session without any deviation | LCC content (up to 100 15min
ery day .
T day Daylight Saving Time (Long 26/10/2024 2711072024 | from normal process for the periods).
u
Clock Change) DST LCC 2025. StepS of day' Reception of results for day_
26/10/2025 . - ]
25/10/2025 ahead session followed inline | ghead coupled borders with
is the LTS . -
is the LTS _ with new timings. DST LCC content.
i delivery
trading day
day
Operation of the day-ahead o )
] ) o Submission of orders with spe-
. session without any deviation o ] ]
Max / min price reached and cific instructions (cf. chapter in-
We 23/04 24/04 16/04 17/04 from normal process. Steps of

curtailment

day-ahead session followed in

line with new timings.

structions for specific Normal

Day scenarios).




N/
Market Coupling Steering Committee A MCSC

Test Execution Date Test Capacity Data

Member Tests’ (MTs) = ted Results for Market
Production | Production Ref- Description xpocted Results for Marke

Tradin Deliver i Fa
g y Scenarios Reference  erence Delivery =

Da Da
. . Trading Day Day

Reception of results containing
max and min price reached for
at least 2 separate time units
for each Bidding Zone (BZ) and
curtailment for day-ahead cou-

pled borders.

Submission of orders with spe-

cific instructions (cf. chapter in-

Operation of the day-ahead structions for specific Normal

e , i session with a potential ex- .
No liquidity in a given time res- o Day scenarios).
Th 24/04 25/04 17/04 18/04 tended calculation time. Steps

olution . L
of day-ahead session followed Reception of results with high

in line with new timings. level of volatility within the

same hour for day-ahead cou-
pled borders.

Operation of the day-ahead
session without any deviation | Submission of orders.

Mo 28/04 29/04 Normal day 21/04 22/04 from normal process. Steps of Reception of results for day-
day-ahead session followed in | ghead coupled borders.

line with new timings.
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Test Execution Date Test Capacity Data

Member Tests’ (MTs) = ted Results for Market
Production | Production Ref- Description xpocted Results for Marke

Tradin Deliver i Fa
g y Scenarios Reference  erence Delivery =

DE] DE]
. . Trading Day DE

Operation of the day-ahead
session without any deviation | Submission of orders.

Tu 29/04 30/04 Normal day 22/04 23/04 from normal process. Steps of Reception of results for day-
day-ahead session followed in | jhead coupled borders.

line with new timings.

Operation of the day-ahead
session without any deviation | Submission of orders.

We 30/04 01/05 Normal day 23/04 24/04 from normal process. Steps of Reception of results for day-
day-ahead session followed in | jhead coupled borders.

line with new timings.

Th 01/05 02/05 Public holiday 24/04 25/04 N/A N/A
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Trading Delivery
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Day Day
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Test Capacity Data

Production
Reference

Trading Day

Production Ref-
erence Delivery

Day

Description

Operation of the day-ahead
session with a potential ex-

tended calculation time or a full

Expected Results for Market

Parties

Submission of orders with spe-
cific instructions (cf. chapter in-
structions for specific Normal
Day scenarios).

Mo 05/05 06/05 High number of blocks 28/04 29/04
decoupling. Steps of day-ahead | Reception of results for the
session followed in line with day-ahead coupled borders or
new timings. the shadow auctions and Nor-
dic regional coupling ones.
Submission of orders with spe-
Session will be executed with- | Cific instructions (cf. chapter in-
out cross-NEMO (and cross- structions for specific Normal
Paradoxically Rejected 60’ border, depending on the Day scenarios).
Tu 06/05 07/05 29/04 30/04

Curves

NEMO) exchanges to ensure
the occurrence of Paradoxically

Rejected Curves.

Reception of results for the
day-ahead coupled borders
containing paradoxically re-

jected 60’ curves.
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day
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Trading
Day

07/05

Delivery
Day

08/05

Member Tests’ (MTs)

Scenarios

Re-execution or Normal day

Test Capacity Data

Production
Reference

Trading Day

30/04
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Production Ref- Description

erence Delivery

Day

01/05

Depending on NEMOs/TSOs
alignment (cf. re-execution prin-

ciples)

Expected Results for Market

Parties

Th

08/05

09/05

Public holiday

01/05

02/05

N/A

N/A

Mo

12/05

13/05

Re-execution or Normal day

05/05

06/05

Depending on NEMOs/TSOs
alignment (cf. re-execution prin-

ciples)

Tu

13/05

14/05

Re-execution or Normal day

06/05

07/05

Depending on NEMOs/TSOs
alignment (cf. re-execution prin-

ciples)

14/05

15/05

Re-execution or Normal day

07/05

08/05

Depending on NEMOs/TSOs
alignment (cf. re-execution prin-

ciples)

Th

15/05

16/05

Re-execution or Normal day

08/05

09/05

Depending on NEMOs/TSOs
alignment (cf. re-execution prin-

ciples)
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GO/NO-GO Decision for Member Test’ Start

Member test phase will start only if the procedural test phase has been successfully completed by NEMOs
and TSOs. Consequently, a GO/NO-GO decision to proceed with Member tests will be taken by NEMOs
and TSOs in due time and communicated to market participants. Following this decision:

e [fa GO is sent, the MTs will start as initially planned on 7 April.

e [f a NO-GO is sent, NEMOs and TSOs will provide a new plan for MTs and potentially a new go-
live date. The drafting of the new plan highly depends on the reason as to why a NO-GO decision
has to be taken.

Participation Principles

NEMOs and TSOs would like to emphasize the fact that market participants’ involvement is of the utmost
importance to be able to simulate ‘production-like’ market conditions.

Timing for Tests

Indicative timings for member tests are as follows:

*Normal Day Normal Day with Incident Scenario Maxi-

Test Timings Specific Instructions mum Test Target Timings
Provision of capacity 13:30 CEST 13:30 CEST 13:30 CEST
Order Book Gate Closure

14:00 CEST **13:30 CEST 14:00 CEST
Time (OBK GCT)
Publication of preliminary

14:55 CEST 14:55 CEST 16:05 CEST
results
Final release of results 15:05 CEST 15:05 CEST 16:15 CEST
Nominations deadlines Please check the chapter “TSO-Related Information”

* The normal day test timings may be updated retrospectively by individual NEMOs.

**13:30 GCT will only be applied when running the normal day with specific instructions (cf. below) to give
NEMOs time to check the submitted orders and potentially modify them to be in line with the scenario.
13:30 GCT is not reflecting production timings + 2 hours.
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Input Capacity Data

Production data from production trading day D-7, converted from 60-min MTU to 15-min MTU resolution,
will be provided as input capacity data. This will allow market participants to simulate production-like ca-

pacity situations.

Coordination & Communication

Communication and coordination will be similar to production conditions: market participants must register
towards NEMOs and JAO to receive market messages. In case of any further need for discussion/clarifi-
cation, market participants will need to communicate directly with their NEMO. The latter will be responsi-
ble for reporting at the NEMO / TSO level.

Re-Execution Principles

e TSO cross-border nomination processes and JAO shadow auctions will be active and available
only during the first three days of execution, 7-8-9/4 (simulating normal day, partial decoupling of

Nordic region and full decoupling).

o For normal day, partial decoupling and full decoupling scenarios on 7-8-9/4 the TSO cross-

border nomination platforms will be available.

o For partial decoupling and full decoupling scenarios on 8-9/4 JAO shadow auctions will be

available.

Therefore, it is important that market participants actively take part until the end of the process for
those three days. If market participants want to have more execution days during which TSOs’
platforms have to be available, they need to make the request to their respective NEMOs in order

for NEMOs and TSOs to organize it centrally.

e Scenarios are defined in advance, except for the last five days of Member Tests (7-12-13-14-15/5)
for which NEMOs and TSOs have planned to perform either normal day or re-execution of failed

scenarios.

¢ Failed scenarios are planned by NEMOs and TSOs in case of negative procedural outcomes (e.g.
a scenario changed last-minute or the foreseeable timings were not followed). In that case, a sec-
ond execution will be planned and communicated through the NEMOs using operational mes-

sages.
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NEMO-Related Information
NEMO Registration Process

Every NEMO will communicate their own registration process and associated deadline, to market partici-
pants. It is important that market participants register if they wish to receive market messages during
Member Tests execution.

Instructions for Specific Normal Day Scenarios:

Test Exe-
Member Tests

Week  cution Instructions for Market Participants:
(MTs) Scenar-

day Date (trad-
ing day)

08 OBK provision and NEMOs potential modifications of OBK

Market participants should follow the following instructions:

e Provide orders with maximum prices.

Max / min price e NEMOs would then provide high demand volumes.
We 23/04 reached and
curtailment If market participants do not follow these instructions, NEMOs will modify
the non-compliant OBKs. Additionally, all adjusted OBKs will be made
available to the respective market participants so that they can understand
the changes made.
Market participants should follow the following instructions:
e  Submitting no orders in 15’ MTU for each BZ (except OMIE’s BZ
for which only 15’MTU is available)
No liquidity in a e No orders in 30° MTU to be submitted for Ireland (to be confirmed
Th 24/04 | given time reso- for 30' MTU area).
lution

If market participants do not follow these instructions, NEMOs will modify
the non-compliant OBKs. Additionally, all adjusted OBKs will be made
available to the respective market participants so that they can understand

the changes made.

Market participants should follow the following instructions:

High number of

Mo 05/05 blocks e Submitting OBKs with three times the current volume of blocks (alt-

hough realistic) in 15 min and 60 min resolution.
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Test Exe-

Week  cution MEMBEETESIS Instructions for Market Participants:
(MTs) Scenar-

day Date (trad- ios OBK provision and NEMOs potential modifications of OBK

ing day)

e Volumes and prices must be similar to current production levels

(e.g., volumes per quarter are similar to volumes in 60 min resolu-
tion).

After the registration process is closed, if not enough market participants
are registered, individual NEMOs could contact market participants to re-

quest an increase in the above multiplication factor.

If some market participants do not follow these instructions, either NEMOs
will modify the non-compliant OBKs, or NEMOs will provide dummiy files to
add orders for reaching a high prod-like number of blocks. Additionally, all
adjusted OBKs will be made available to the respective market participants
so that they can understand the changes made.

Paradoxically

Tu 06/05 | Rejected 60’ Instructions will be provided via individual NEMOs.
Curves

For all the above scenarios, market participants have to provide their OBKs by 1.30PM CEST. There will
be no possibility of modifying OBKs after this deadline, except by contacting the respective NEMO.

TSO Registration and Nomination Specifics: TSOs will centrally communicate on registration require-

ments, nomination processes and organizational details by posting a joint communication on the website
of JAO (www.jao.eu).

JAO Registration: JAO has already sent an email to its registered members informing them of registra-
tion requirements and deadline for completion. A reminder will be sent shortly before the end of the reg-
istration window. It is important to note that JAO will limit registration to members already participating in
the shadow auction allocation in the production environment (this means any company not currently reg-
istered with JAO will not be able to register to participate in the decoupling sessions of the SDAC 15MTU
member tests). Moreover, the interconnector(s) entitlement(s) will be copied from the production environ-
ment, to facilitate the nomination of shadow auction capacity towards the TSOs.

13


https://www.jao.eu/

