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Key Information

Internal Project 
AC transmission line
Upgrade

            
Under Consideration

Description
Upgrade of existing 380kV circuits from 2,5 kA to 4 kA

Project promoters
TENNET-NL

Countries
Netherlands

National development plan(s)

Additional information on the project

Project sheet backlog
6 Nov. 2020 - Publication as part of the draft TYNDP 2020 package for consultation
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Project Description & Context

Project Investments 

Main investment(s): Upgrade of existing 380kV circuits between Zwolle, Hengelo, 
Doetinchem and Dodewaard from 2* 2,5 kA to 2* 4kA circuits by replacing the 
conductors with HTLS conductors
Type 
of 
elemen
t

Total 
route 
length 
(km)

From 
substat
ion 1

To 
substat
ion 2

Present
 status

Commis
sioning 
year

Progre
ss of 
the 
invest
ment

Explanation in case of delay or 
reclustering

AC 
transmi
ssion 
line

165 Zwolle Dodew
aard

Under 
Consid
eration

2040 Resche
duled

Is the project in the reference grid?
No

System Needs addressed by the project
Project promoter(s) selected up to 4 system needs that are addressed by their project in a 
predefined list. Available needs ranged from reduction of price differentials between countries, 
improvement of system flexibility and stability, enabling cost-efficient connection of high 
volumes of RES, improvement of voltage stability...
As part of the TYNDP 2020, ENTSO-E released a study investigating cross-border system needs 
in the 2030 and 2040 horizons.

Need How the project addresses each need 
(explanation provided by the project 
promoter(s))

Infrastructure to facilitate and 
accommodate future scenarios, cross-
border flows or loop flows.

Upgrade of the internal grid helps solve 
important congestions that arise due to 
future scenarios.

Infrastructure designed to enable cost-
efficient grid connection of high volumes 
of RES and/or reduce RES curtailment

Upgrade of the internal grid to help 
accommodate transport of high volumes 
of RES and thus decrease curtailment of 
RES

Interconnection targets
In 2017, the Interconnection Target Expert Group proposed alternative indicators  to the 15% 
interconnection criteria for every country and electrified island with a new methodology 
developed collaboratively between the European Commission, ENTSO-E, ENTSOG, industry, 
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universities and other experts. The methodology is based on three indicators:
1. Price differential between EU countries, with an objective to reduce it below 2 EUR/MWh
2. Ratio between nominal transmission capacity and installed RES capacity, with a target of past 
30%
3. Ratio between nominal transmission capacity and peak load, with a target of past 30%

The following maps show the ITEG methodology applied to the TYNDP 2030 scenarios, with the 
2020 grid.
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Project Assessment

Transfer capacity increase (National Trends 2025)
Border A  B B  A

Transfer capacity increase (in MW) Internal (The Netherlands) 0 0

CBA results
ENTSO-E has assessed the benefits delivered by each project in 2025 (scenario National Trends 
2025) and in 2030 (three scenarios: National Trends, Distributed Energy and Global Ambition). 
Indicators B1 to B6 were computed by ENTSO-E, while promoters had the possibility to compute 
and submit so-called project-level benefits (B7 to B10). The benefits must be understood as 
benefits for Europe as a whole, not for the promoters of the project.
Results are presented per scenario.

This project chose not to request a cost-benefit analysis in the TYNDP 2020. The possibility to 
opt out of the CBA was offered to projects under construction or to very long-term project 
commissioning after 2035.

Non scenario-dependent indicator(s)
B8.0 Stability (Transient, 
Voltage and Frequency 
Stability)

Transie
nt 
stabilit
y

Voltage
 
stabilit
y

Freque
ncy 
stabilit
y

Zwolle-Hengelo-Doetinchem-
Dodewaard (AC line high 
temperature conductor/
conductor replacement (e.g., 
duplex to triplex))

- - 0 Qualitative assessment by ENTSO-
E based on information on the 
project technology provided by the 
project promoter(s). 
This indicator is not dependent on 
scenarios or time horizons.

Residual impact
Information on the residual impact of the project was provided by the project promoter(s).

Project Costs
The project costs were provided by the project promoter(s).

CAPEX (Meuro) Uncertainty range (%) OPEX
1541. Zwolle-Hengelo-Doetinchem-Dodewaard 210 10% 2.1
Total 210 2.1
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Explanation provided by the project promoter on the CAPEX uncertainty range:
1541
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