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Key Information

Internal Project 
AC transmission line
New

            
Under Construction

Description
North-South transmission in Germany. AC links from Northern Germany towards the load centers 
of Bavaria and Baden-Württemberg

Project promoters
TenneT DE

Countries
Germany

National development plan(s)
NEP2030 v2019 (Germany), page 317

Additional information on the project

Project sheet backlog
6 Nov. 2020 - Publication as part of the draft TYNDP 2020 package for consultation
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Project Description & Context

Project Investments 

Main investment(s): New 380kV double circuit OHL Wahle - Mecklar including two 
new substations. Length: 210km.
Type 
of 
elemen
t

Total 
route 
length 
(km)

From 
substat
ion 1

To 
substat
ion 2

Present
 status

Commis
sioning 
year

Progre
ss of 
the 
invest
ment

Explanation in case of delay or 
reclustering

AC 
transmi
ssion 
line

210 Wahle 
(DE)

Meckla
r (DE)

Under 
Constr
uction

2024 Investm
ent on 
time

Other investments
Description Type 

of 
elemen
t

Total 
route 
length 
(km)

From 
substat
ion 1

To 
substat
ion 2

Present
 status

Commis
sioning
 year

Progre
ss of 
the 
invest
ment

Explanation in 
case of delay 
or reclustering

New 380kV 
double circuit 
OHL Dollern - 
Stade 
including new 
380kV 
switchgear in 
Stade. Length 
14km.

AC 
transmi
ssion 
line

14 Dollern 
(DE)

Stade 
(DE)

Under 
Constr
uction

2021 Delaye
d

Due to 
complex and 
long 
permisstin 
process

Is the project in the reference grid?
No

System Needs addressed by the project
Project promoter(s) selected up to 4 system needs that are addressed by their project in a 
predefined list. Available needs ranged from reduction of price differentials between countries, 
improvement of system flexibility and stability, enabling cost-efficient connection of high 
volumes of RES, improvement of voltage stability...
As part of the TYNDP 2020, ENTSO-E released a study investigating cross-border system needs 
in the 2030 and 2040 horizons.

The project promoter did not select any need.
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Interconnection targets
In 2017, the Interconnection Target Expert Group proposed alternative indicators  to the 15% 
interconnection criteria for every country and electrified island with a new methodology 
developed collaboratively between the European Commission, ENTSO-E, ENTSOG, industry, 
universities and other experts. The methodology is based on three indicators:
1. Price differential between EU countries, with an objective to reduce it below 2 EUR/MWh
2. Ratio between nominal transmission capacity and installed RES capacity, with a target of past 
30%
3. Ratio between nominal transmission capacity and peak load, with a target of past 30%

The following maps show the ITEG methodology applied to the TYNDP 2030 scenarios, with the 
2020 grid.
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Project Assessment

Transfer capacity increase (National Trends 2025)
Border A  B B  A

Transfer capacity increase (in MW) Internal (Germany) 0 0

CBA results
ENTSO-E has assessed the benefits delivered by each project in 2025 (scenario National Trends 
2025) and in 2030 (three scenarios: National Trends, Distributed Energy and Global Ambition). 
Indicators B1 to B6 were computed by ENTSO-E, while promoters had the possibility to compute 
and submit so-called project-level benefits (B7 to B10). The benefits must be understood as 
benefits for Europe as a whole, not for the promoters of the project.
Results are presented per scenario.

This project chose not to request a cost-benefit analysis in the TYNDP 2020. The possibility to 
opt out of the CBA was offered to projects under construction or to very long-term project 
commissioning after 2035.

Residual impact
Information on the residual impact of the project was provided by the project promoter(s).

Project Costs
The project costs were provided by the project promoter(s).

CAPEX (Meuro) Uncertainty range (%) OPEX
1685. Dollern - Stade 20 +-10% 0.2
1686. Wahle - Mecklar 610 +-10% 4.9
Total 630 5.1000000000000005

Explanation provided by the project promoter on the CAPEX uncertainty range:
1685
1686
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